

COMP3851 – Computer & IS Work Integrated Learning Part A
Minutes of Meeting
Week 1 – Meeting 4: Internal Progress Review

Team: 1

Place: PSB Academy Date/Time: 21/5/2026 12-1 PM

In attendance

Kaung Sett Paing Tun – C3546060

Alas Elizabeth Louise Flores - C3546059

Berezovik Daniil – C3543315

Krish Longwani – C3549511

Hein Myat Thu – C3552370

Dr Bobby Chung – Guidance Advisor

Apologies

Agenda

- Review progress on article research
- Update the Scrum/Kanban board on Notion
- Review the Project Charter draft with Dr Bobby Chung
- Discuss feedback and required adjustments to the Project Charter
- Confirm next documentation tasks

Key Points Discussed

The team continued working on the research stage of the project. Each member was reminded to research and summarise two articles related to peer collaboration, AI-assisted learning, university learning, or higher education.

The team updated the Scrum/Kanban board on Notion to reflect current tasks, completed work, and upcoming responsibilities.

The Project Charter draft was shown to Dr Bobby Chung for feedback. Dr Bobby advised that the charter should be simplified and should not be overly detailed. He also recommended adding a title page, table of contents, page numbers, deliverables section, problem resolution process, and captions under tables and figures.

Dr Bobby also advised that the risks and mitigation table should include a responsible member for each risk to improve accountability.

Elizabeth completed the updated Project Charter adjustments based on Dr Bobby's feedback.

Action Sheet

Task	Responsible	Due	Notes / Expected Output
Research and summarise two articles	All members	Before next meeting	Articles should relate to peer collaboration, AI-assisted learning, university learning, or higher education
Update Scrum/Kanban board	All members	Ongoing	Update task progress on Notion
Review Project Charter with Dr Bobby	All members	Completed	Feedback received on simplifying and improving the charter
Simplify Project Charter	Elizabeth	Completed	Project Charter revised based on Dr Bobby's feedback
Add title page and table of contents	Elizabeth	Completed	Include proper title page, contents page, and page numbers
Add deliverables section	Elizabeth	Completed	Include project deliverables after the Gantt chart section
Add table and figure captions	Elizabeth	Completed / Ongoing	Add captions such as "Table 1: Project Stakeholders" under each table
Assign responsible members for risks	Elizabeth / Team	Completed / Ongoing	Add responsibility column to the risks and mitigation table
Add problem resolution process	Elizabeth	Completed	Explain how problems will be raised, recorded, assigned, resolved, and followed up
Continue Gantt Chart preparation	Elizabeth	Ongoing	Keep Gantt chart as a separate working document
Continue student sentiment survey planning	Krish / Hein	Ongoing	Draft survey questions to validate student need
Continue UI research	Daniil / Paing	Ongoing	Research Discord, Slack, and MS Teams-style chat designs
Continue article research tracker	Elizabeth / All members	Ongoing	Record each member's two article summaries

Table 1: Action Sheet for Week 1 Meeting 4

Decisions / Confirmations

Item	Decision / Confirmation
Article research	Each member will research two articles
Scrum board	Team will continue using Notion for task tracking
Project Charter	Charter should be simplified and kept less detailed
Gantt Chart	Gantt chart should remain included and clearly presented
Deliverables	Deliverables section should be added after the Gantt chart
Risks	Each risk should have an assigned responsible member
Problem resolution	A problem resolution process should be included
Tables and figures	Captions should be placed underneath tables and figures
Documentation	Elizabeth completed the updated Project Charter adjustments

Table 2: Decisions and Confirmations for Week 1 Meeting 4

Next Meeting Focus

- Review article summaries from each member
- Review updated Project Charter
- Review Gantt Chart progress
- Review student sentiment survey draft
- Continue preparing requirements and project planning documents